
Six Year Action Plan 

 

Based on the information gathered during the earlier steps, the HCPC prepared this six-year draft 

Action Plan.  This plan was reviewed at the March, 2003 public meeting.  The HCPC and 

WCCOG will continue to assist the Corridor Planning Committee and MaineDOT to refine and 

implement this plan.  

 

 

Within Six Months 

1 Corridor Management Plan adopted within Cherryfield 2004 

Comprehensive Plan. 

CMC, Town of 

Cherryfield 

2 Establish Corridor Management Committee and establish 

reporting procedure to the Town Governments and LURC 

CMC, MaineDOT, 

HCPC, BP&L 

3 Complete a byway work plan, seek recommendations and 

approval from Town Governments and LURC.  Identify 

significant opportunities for project advancement in the BTIP. 

CMC, Towns, ANP, 

MaineDOT, HCPC 

4 Draft funding proposals to support short term objectives. CMC, MaineDOT, 

HCPC 

Within One Year 

1 Establish coordinating document among CMC, BP&L and other 

State Planning Agencies 

CMC, HCPC, 

WCCOG, BP&L, SPO 

2 Establish priorities for scenic and historic preservation and 

identify protection measures.   

CMC, Historical 

Society, WCCOG 

3 Establish a process for preventing and mitigating graffiti along 

the byway 

CMC, HCPC, Schools, 

MaineDOT 

4 Establish priorities for additional scenic resource preservation.  CMC, SPO, WCCOG 

5 Develop marketing strategy to encourage low-impact tourism and 

solicit public input. 

CMC, Chamber of 

Commerce, DART, 

Office of Tourism, 

WCCOG 

6 Prepare Annual Report for MaineDOT CMC, HCPC, WCCOG 

Within Two Years 

1 Identify safety improvement priorities for the byway.  Move these 

priorities to the six and two year MaineDOT planning process.   

CMC, MaineDOT, 

HCPC, WCCOG 

2 Identify design and funding for scenic turnouts, rest areas and 

other roadside amenities. 

CMC, MaineDOT, 

HCPC, BP&L 

3 Create and install interpretive signage for historical, cultural, 

natural resources and scenic locations. 

CMC, BP&L, 

MaineDOT, HCPC 

4 Identify designs for improvements of unsafe road sections CMC, MaineDOT 

5 Identify additional locations as priorities for acquisition under the 

Land for Maine’s Future Program 

CMC, HCPC, BP&L, 

IF&W 

6 Prepare Annual Report for MaineDOT CMC, HCPC 

Within Three Years 



1 Design and implement information campaign to sensitize tourists 

to their impact on the byway.  

CMC, MaineDOT, 

HCPC, WCCOG 

2 Implement strategies for supporting low-impact tourism CMC, Office of 

Tourism, DART 

3 Prepare Annual Report for MaineDOT CMC, HCPC, WCCOG 

With Four Years 

1 Develop strategies for reducing the impact of utilities poles and 

wires on scenic vistas throughout the byway. 

CMC, Utilities, SPO 

2 Prepare Annual Report for MaineDOT CMC, HCPC, WCCOG 

With Five Years 

1 Construct additional safety improvements along the byway CMC, MaineDOT, 

HCPC 

2 Identify access management strategies to maintain level of 

services and scenic appearance of the byway if this becomes an 

issue. 

CMC, HCPC, 

MaineDOT 

3 Prepare Annual Report for MaineDOT CMC, HCPC, WCCOG 

With Six Years 

1 Complete remaining scenic turnout improvements CMC, MaineDOT, 

HCPC, WCCOG 

2 Propose additional access management policies for towns as 

needed.  Sponsor public meetings, prepare draft ordinances. 

CMC, HCPC, 

MaineDOT, WCCOG 

3 Prepare Annual Report for MaineDOT CMC, HCPC 

 

 

Common Acronyms 

 

BP&L – Bureau of Parks and Lands 

CMC – Corridor Management Committee 

DART – Downeast Acadia Regional Tourism 

RC&D – Downeast Office of Rural Conservation and Development 

IF&W – Inland Fisheries and Waterways 

HCPC – Hancock County Planning Commission 

LURC – Land Use Regulation Commission 

MDOC – Maine Department of Conservation 

MaineDOT– Maine Department of Transportation  

RTAC – Regional Transportation Advisory Committee (terminated, 2004) 

SEC – Sunrise Economic Council 

SPO – State Planning Office 

WCCOG – Washington County Council of Governments 

 

 


